February 12, 1990

October 17, 1990

Qctober 24, 1990

December 27, 1990

January 14, 1991

January 23, 1991

February 19, 1991

February 22, 1991

March 6, 1991

March 7, 1991

March 11, 1991

March 14, 1991

March 21, 1991

April 9, 1991

April 9, 1991

April 9, 1991

June 10, 1991

July 26, 1991

August 4, 1991

PERMIT CHRONOLOGY
for
Geneva Steel

Iron Mountain
M/021/008

(last revision - March 13, 1995)
Geneva submits LMO-NOI form, MR-REV form and narrative describing proposed
changes.
DOGM site inspection.
DOGM’s review letter sent.
Request for 1990 annual report.
Internal memo regarding unresolved transfer of UII property.
Annual report for 1990 received.
Internal memo regarding Division meeting January 18, 1991. Memo describes permit
and bonding status for the various areas now under Geneva’s control and recommends

an updated permit.

Letter to Geneva describing permitting issues and requesting an interim surety. A
time table for completion of the permit(s) is also requested.

Draft interim reclamation contract, draft self-bonding agreement and 1990 financial
report submitted by Geneva.

Latest self bonding agreement and revised pages of Reclamation Contract faxed to
Geneva.

Board package proposes interim surety and reclamation contract (received March 11,
1991) by April Board hearing.

Modified version of Reclamation Contract hand delivered.

Revised versions of Interim Reclamation Contract and Self Bonding Agreement
received by Division.

Board package providing update on the interim form and amount of surety.

Letter from Geneva’s legal counsel informing Division of planned attendance at April
Board hearing.

Highlighted versions of revised Interim Reclamation and Self Bond received.

Board decision approves of interim surety amount for 12 month period. Surety is to
be a combination of a self bond and another surety form.

Letter to Geneva describing Board decision.

0002

Faxed bond and Reclamation Contract forms to Geneva.
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Chronology
Geneva Steel
M/021/008
November 22, 1994

August 30, 1991

September 13, 1991
September 16, 1991

October 16, 1991

October 21, 1991

October 21, 1991
December 10, 1991
January 13, 1992
February 3, 1992
April 1, 1992

May 6, 1992

May 20, 1992

October 20, 1992

January 4, 1993
March 10, 1993
March 15, 1993
March 16, 1993

April 19, 1993

April 21, 1993

April 22, 1993

April 26, 1993

Geneva response to July 26th letter. Geneva proposes a self bond and surety bond for
interim surety.

Geneva submits revised pages for documents submitted August 30th.
Board package presenting interim surety for approval.

Letter to Geneva. On October 2, 1991, Board approved of interim surety. (Interim
surety is to remain in place for 12 months).

Geneva letter requesting closure of old depository account (old surety) for Iron
Mountain now that interim surety in place.

Division letter allowing closure of depository account.

Division letter approving transfer of UII permit to Geneva and release of surety.
Request for 1991 annual report.

Received 1991 report.

Geneva submits the first draft of the consolidated permit.

Geneva submits surety bond estimate and supporting data.

Letter from Geneva. Technical data submitted by Geneva for a final reclamation
contract to supersede interim reclamation contract which runs until October 3, 1992.

Letter to Geneva granting first extension of Board deadline due to the Division’s delay
in reviewing the consolidated permit. The deadline is extended until April 2, 1993.

Request for 1992 report.

Received 1992 report.

Division review (12 page letter) of Geneva’s first draft of the consolidated permit.
Fax of Division review letter sent to Geneva.

Meeting between Division and Geneva personnel to discuss the Division’s review
comments.

Letter from Geneva describing understandings, as a result of the meeting. The
Division will request another extension to the interim contract and surety bond at the
April 28, 1993 hearing.

Board package requesting time extension until December 31, 1993.

Faxed copy of Board package (request for extension) to Geneva.
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Chronology
Geneva Steel
M/021/008
November 22, 1994

April 26, 1993

April 28, 1993

April 28, 1993

May 25, 1993
August 17, 1993
August 31, 1993
December 13, 1993
December 22, 1993

January 14, 1994

January 18, 1994

January 20, 1994

January 25, 1994

January 26, 1994

February 2, 1994

February 2, 1994

February 10, 1994

March 25, 1994
May 5, 1994
June 2, 1994

August 3, 1994

Receive copy of Plan of Operations submitted to BLM by Geneva. Plan describes
waste dumps located on unpatented mining claims.

Letter to Geneva. Board’s second extension granted until December 31, 1993.

Letter from Geneva describing status of interim surety bond. Bond in effect until
August 27, 1993 and will be renewed.

Letter to BLM. Division currently reviewing plan.

Faxed revision form to Geneva.

Received Geneva’s second draft of the consolidated permit dated August 23, 1993.
Request for 1993 annual report.

Division review (18 page letter) of Geneva’s second draft submission.

Received copy of BLM approval letter for Plan of Operation. Letter includes
reclamation cost estimate for disturbances on BLM lands.

Meeting between Division and Geneva personnel to discuss the Division’s December
22nd review letter.

Received letter from BLM correcting file number on previous letter.

Board memo describing status of permit review and requesting unspecified time
extension for completion of the permitting process.

Board granted third extension of interim surety until end of calendar year, 1994.
DOGM letter to Geneva Steel informing of Board’s extension until December 31,
1994. Also advised Geneva of need to have all remaining concerns resolved by
October 1, 1994 to meet December hearing deadline.

Received 1993 annual report.

Second meeting between DOGM and Geneva personnel to complete discussions of the
Division’s December 22, 1993 review letter.

Division performed site inspection to clarify or resolve the related permitting issues.
Division and Board tour and inspection of Geneva’s Iron Mountain mine property.

Faxed copy of memo for March 25, 1994 inspection.

Letter to Geneva describing status of consolidated permit application. Division
suggests Geneva respond to the December 22, 1993 letter by August 26, 1994, in
order to meet the December 31, 1994 deadline.
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Chronology
Geneva Steel
M/021/008
November 22, 1994

September 9, 1994

November 30, 1994

December 7, 1994

January 23, 1995

March 6, 1995

March 13, 1995

jb
5:M021008.chr

Received Geneva’s response to Division’s December 22, 1993 review letter.
Response included a five page cover letter, new and revised drawings, revised text
and a copy of the December 22, 1993 letter, with comments in the margins.

Division telefaxes draft technical review comments on Geneva’s September 9, 1994
revised submission. Draft Board memo also included. Hard copies were subsequently
mailed by December 2nd.

Division provides the Board with an update of the permit approval status for the Iron
Min. Mine. Geneva Steel and Division propose a revised time scheduled to work out
resolution of remaining technical concerns. Anticipate seeking Board approval of
amount and form or surety by the March 1995 Board hearing. The Board concurs and
approves the time extension request.

Division receives Geneva’s response to the November 30, 1994 technical review leiter.
Response is received a little later than anticipated. Response still does not satisfy all
of the Division’s questions and concerns. Most concerns are clarification related
issues. Plan is almost complete, but may cause delay in reaching anticipated March
22, 1995 tentative approval date.

Division telefaxes and mails out technical review comments on Geneva’s January 23,
1995 revised submission. Request a March 13, 1995 meeting, to work out a final
response to remaining concerns and agree on a final amount and form of reclamation
surety.

Conference call between DOGM and Geneva Steel representatives to discuss Division’s
March 6th review comments. Resolution of remaining concerns worked out and agreed
to by both parties. Geneva to proceed with preparation of final revised plan
application and final reclamation surety estimate. Anticipate having same to DOGM by
the March Board hearing date. Geneva’s legal counsel to proceed with preparation of
appropriate reclamation surety documents. Probably not available until April hearing.




